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SAS Superstructure 21-Nov-14
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Run date

Time
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Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 823 Date: 15-May-2013 Wednesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 345

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the erection tower, work on the Electro
Slag Weld repairs , & work on the temporary piles . They started at 7:00 AM.

Chris & Mike had to work on the Electro Slag Weld repairs on the shear plates between 3 & 13 meters
.

Chris had to work on joint F . Face A . Chris had to excavate the weld by Carbo - Arking

Mike had to work on joint V . Face A . He had to excavate the weld by Carbo - Arking .

Crews could not excavate after the pile drivers disconnected their air lines

Joe , William , Bernie , & Jessie had to work with the crews & they had to UT & MT the welds . Check
Joe 's report for the welders detailed activities .

Anthony , Augie , Casey , Jacob , Jonathon , Robert , & Ryan had to work on the erection tower on the
North side between 81 & 48 meters . Crews had to cut the K truss into 3 sections , fly out of the site , & set
the sections on the flat bed . They started at 7:10 AM. Crews were done at 9:10 AM.

After that , crews had to cut the West K into 3 sections , remove the North West vertical & the North
East corner assembly . They started at 9:15 AM. Crews were done at 12:30 AM.

Then , crews had to work on the erection tower between 53 & 67 . Following the same procedures as on
the previous section . Crews started at 1:00 PM. They were done on the North K truss , West vertical , &
North East corner at 2:00 PM.

Richard , Alex , Justin , & Mathew had to work on the erection tower . Ryan joined them at 9:00 AM.
Crews had to prepare to remove the erection tower between 67 & 48 meters . They had to remove the
bolts on the connections leaving few bolts to secure the members ,
work on house keeping , & work on the platform blue iron between 53 & 65 meters .

Pile drivers crews had to work on the North side piles & platform . The tug boats mobilized the barge &
the crane to the North side at 8:10 AM. Crews had to cut & pull out of the site the plywood panels , conex ,
existing materials , & set them on the barge . Crews had to fly their tools & equipments , & set them on
the pile connector plate . They started at 10:30 AM.

In addition to that , crews had to cut the pipes , I beams , & plates to run the shackles & pull them out of
the site
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C & W Diving crews & barge came to the site at 10:00 AM. Crews had to work on the temporary piles
on the South side . Crews had to prepare their tools & equipments . The 1st diver had to put his gear on .
He went into the water at 11:30 AM. He had to excavate around the East piles . The 2nd diver went into he
water at 1:30 PM.Armando , Keith , Mark , Pat , & Merle were on the site .

In the office , I had to work on my report . I was done at 3:30 PM. Thai Lin had to cover the tower
activities after 2:30 PM.

Bid Item: 053 T-L01-SPD.05304-0120F4 Tower Lift 01 Shear Plates and Diaphrams

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

HYDRAULIC PERSONNEL LIFTS & AERIAL WORK PLATFORMS

8.00

002218

4.00

No

0.00 0.00

HYDRAULIC PERSONNEL LIFTS & AERIAL WORK PLATFORMS

8.00

002061

4.00

No

0.00 0.00

Equipment, Crane, Manitowoc 4100 Series 2

8.00

002006

4.00

No

0.00 0.00

Marine, Barge, Crane Barge 1

8.00

1426

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

2297

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

2294

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM CARL HESTLYPiledriver 8.00 4.00 0.00 12.00

APP AUGIE SOLISIronworker 8.00 4.00 0.00 12.00

JNM CASEY LUXIronworker 8.00 4.00 0.00 12.00

JNM JACOB MECHEIronworker 8.00 4.00 0.00 12.00

APP JONATHON BISKNERIronworker 8.00 4.00 0.00 12.00

JNM Robert LarueIronworker 8.00 4.00 0.00 12.00

JNM RYAN EVANCHIKIronworker 8.00 4.00 0.00 12.00

APP Alex BlancoIronworker 8.00 4.00 0.00 12.00

FOR HUA QIANG HUANGIronworker 8.00 4.00 0.00 12.00

JNM MARDONIO MARTINEZIronworker 8.00 4.00 0.00 12.00

FOR ANTHONY COSTAIronworker 8.00 4.00 0.00 12.00

JNM RICHARD CHOUINARDIronworker 8.00 4.00 0.00 12.00

JNM MICHAEL JIMENEZIronworker 8.00 2.00 0.00 10.00

APP JORGE LOPEZPiledriver 8.00 0.00 0.00 8.00

JNM PAUL CARROLLPiledriver 8.00 0.00 0.00 8.00

JNM RICHARD HUEBERTPiledriver 8.00 0.00 0.00 8.00

JNM MICHAEL CORREAPiledriver 8.00 0.00 0.00 8.00

APP RICHARD YAMBAOPiledriver 8.00 0.00 0.00 8.00

JNM JEFFREY SCOTTOperator 8.00 0.00 0.00 8.00

JNM NEIL CALDWELLOperator 8.00 0.00 0.00 8.00

OTH WILLIAM ALGEROperator 8.00 4.00 0.00 12.00

JNM CHRISTOPHER BRUCEIronworker 8.00 2.00 0.00 10.00

APP MATTHEW MULLINGIronworker 8.00 4.00 0.00 12.00
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